

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2005/02/17 : CIA-RDP78B04776A000100140040-6
CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

DATE

27 February 1968

INSPECTION REPORT NO. (If final, so state)

22

ESTIMATED COMPLETION DATE

30 June 1968

NAME OF CONTRACTOR

Declass Review by NGA.

TITLE OF COMMODITY OR SERVICE

AP-3 Analytical Stereo Plotter

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 95%

PER CENT OF FUNDS EXPENDED - 95%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO☐ COST☐ AWARD
FEE☐ PERFORMANCE☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ CLOSE OUT☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR
26 February 1968 (Telecon)

SIGNATURE OF INSPECTOR

DIVISION

TSSG/DED

SIGNATURE OF APPROVER

FORM
12-67

1897

USE
PREVIOUS
EDITION☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

(12-36)

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110040-6

NARRATIVE REPORT

☒ INTERIM☐ FINAL

X1 The technical monitor met with []
[] on 9 February 1968. The main topic of discussion was the auxiliary
anamorphic eyepieces for the AP-3. [] still feels that [] is attempt-
ing to charge them an exorbitant price to produce the anamorphic eye-
pieces. 25X

X1 The technical monitor supplied [] with some information on accept-
able anamorphic systems. [] agreed to have [] of
[] review this information. [] was scheduled to
visit [] the week of 19 February 1968. 25X

X1 The technical monitor telephoned [] on 26 February 1968.
[] stated that [] could not produce the anamorphics
from the sketchy information provided. [] is scheduled to
visit [] this week to see if they can produce the
anamorphics. If this approach fails, [] has instructed Mr.
[] to capitulate to [] and have the auxiliary anamorphics pro-
duced at [] price. 25X

☐ UNCLASSIFIED Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110040-6☐ SECRET